APR 0 9 2002

Covance Master Agree

Philip Morris, USA
Total Exposure Study
Proposed Timeline

Study No.	TBD		
	Contact	Projected Date	Actual Date
Finalize Master Services Agreement (MSA)	L. Carchman J. Milhone	04/12/02	
Finalize Individual Project Agreement (including protocol development, site selection, meeting participation, and program direction/management)	J. Oey J. Schultz	04/15/02	
Power analysis completed to determine number of subjects, visits, and biomarkers	R. Chaouki	~04/12/02	
Protocol development meeting at Covance	J. Oey, J. Schultz	Week of 04/22/02	
Protocol milestones finalized	J. Oey	04/26/02	
Begin site selection	M. Larson	05/06/02	
Protocol finalized	T. Janisch	06/07/02	
Finalize Individual Project Agreement for conduct of study (including subcontracts with individual sites)	J. Oey J. Schultz		
Investigator meeting	M. Larson	Week of 09/09/02	
Lead site to start enrollment	M. Larson	09/23/02	
Remaining sites to start enrollment (will depend on number of sites)	M. Larson	10/31/02	

PM3006533968

Source: https://www.industrydocuments.ucsf.edu/docs/qtfj0001